COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 11:09: 51
CONTI D C21012 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 21012-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 156.5 DAYS TI ME ALLOW 191 WORK DAYS
SH 71 ARKANSAS RI VER FASTER BR PERCENT TI ME: 81.94 ORI G TI ME ALLOW 191 WORK DAYS

PROJECT NO FBRO71A- 018
SH 71 ARKANSAS RI VER FASTER BRI DGE REPLACENMENT

NAME OF ROAD:

PROQIECT COUNTI ES: OTERO CROWLEY
CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 12/ 19/ 2019 DATE TI ME STARTED 10/ 24/2018
1333 West 120th Avenue, Suite 110 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 12/ 01/ 2018
DATE AWARDED 10703/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/22/2018 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 10/ 24/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 5, 744, 033. 83 PARTI Cl PATI NG $ 80, 580. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 5,644, 835.25 NON- PARTI Cl PATI NG 5,524, 081. 76 762, 671. 43
PERCENT COMPLETE: 97.57% TOTAL EARNI NGS 5, 604, 661. 76 762, 671.43
FUNDS AVAI LABLE: $ 139, 372. 07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,604, 661. 76 762, 671. 43
TOTAL CLAI MS: $ 0.00 RETAI NAGE -84,672.53 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,519, 989. 23 762, 671. 43
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 5,519, 989. 23 762, 671. 43
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE :;; 77777 7 765,767717..74;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00090

0015 202-00220

0020 202-00240

0025 202-01000

0030 202-01130

0035 202-01300

0040 202-04002

0045 203-00060

0050 203-01500

0055 203-01510

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADVWAY

*Cl earing and G ubbing

*Rermoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Fence

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

*Bl adi ng

*Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
50, 000. 00000
33. 000
EACH
5. 00000
6, 952. 700
5%
8. 00000
2, 552. 000
sy
6. 00000
3, 563. 000
LF
1. 00000
1, 645. 000
LF
5. 00000
2. 000
EACH
290. 00000
0. 000
EACH
2, 500. 00000
10, 424. 000
oy
21. 00000
50. 000
HOUR
180. 00000
0. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

6, 952. 700
0. 000
6, 952. 700

0. 000
2,552. 000
2,552. 000

2,610. 000
953. 000
3, 563. 000

1, 645. 000
0. 000
1, 645. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

10, 424. 000
0. 000
10, 424. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 12/20/ 2019

15, 312.

953.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

11:09: 51

AMOUNT

50, 000.

25.

55, 621.

15, 312.

3, 563.

8, 225.

580.

218, 904.

00

00

60

00

00

00

00

.00

00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

207- 00205

0085

207-00310

0090

208- 00002

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C21012
21012-BI D
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY
*Dozi ng

*Conbi nati on Loader

Pot hol i ng

Laborer

*Topsoi |

*St ockpil e Wetl and Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
180. 00000
0. 000
HOUR
150. 00000
12. 000
HOUR
200. 00000
0. 000
HOUR
36. 00000
885. 000
cy
9. 00000
222. 000
cy
19. 00000
5, 830. 000
LF
4. 00000
2.000
EACH
2, 000. 00000
3. 000
EACH
5, 000. 00000
60. 000
HOUR
40. 00000
40. 000
HOUR

150. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

4, 970.
. 000
5, 830.

44

18.
. 000
18.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 000
44.

500

500

500
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ESTI MATE RUN 12/ 20/ 2019

7, 965

3, 440

.00

.00

.00

.00

00

.00

00

.00

.00

.00

.00

11:09:51

AMOUNT

2,400

7,965

4,218

23, 320

4, 000

15, 000

1,780

2,775

.00

.00

00

.00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

212- 00006

212-00032

213-00012

214-01010

216- 00021

216- 00201

217-00020

304- 06007

C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON
21012-BI D
FBRO71A- 018 ESTI MATE NO 0011
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
0200 ROADWAY
Sweepi ng (Sedi ment Renoval) 10. 000
HOUR
130. 00000
Renoval of Trash 10. 000
HOUR
75. 00000
Erosi on Control Managenent 80. 000
DAY
25. 00000
*Seedi ng (Native) 5. 050
ACRE
770. 00000
*Soi | Condi tioning 5. 050
ACRE
3, 000. 00000
*Spray-on Mil ch Bl anket 5. 400
ACRE
2, 650. 00000
*Brush Layer Cutting 55. 000
EACH
20. 00000
*Soil Retention Blanket (C ass 1) 735. 000
Sy
15. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 17, 000. 000
Cl ass
SY
2. 00000
*Her bi ci de Treat nment 0. 000
HOUR
150. 00000
*Aggr egat e Base Course (Cl ass 6) 2, 230. 000
cY

39. 00000

QrY TH'S PERI OD
QTY TO DATE

65.
10.
75.

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 200
. 200

. 000
. 200
. 200

. 200
. 200
. 400

. 000
55.
55.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
2, 230.
2, 230.

000
000
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ESTI MATE RUN 12/ 20/ 2019

250.

3,234

12, 600

11, 130

1, 100.

86, 970

.00

.00

00

00

00

00

00

.00

.00

.00

00

11:09:51

AMOUNT

1, 875.

3,234

12, 600

14,310

1, 100.

86, 970

.00

.00

00

00

00

00

00

.00

.00

.00

00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21012-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0011 11: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0175 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0.00
0180 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 204. 000 0. 000
GAL 1,167.080 8, 169. 56
7.00000 1,167. 080 8, 169. 56
0185 506- 00209 *Riprap (9 Inch) 3. 000 0. 000
cY 3. 000 1, 230. 00
410. 00000 3. 000 1, 230. 00
0190 603-10180 *18 Inch Corrugated Steel Pipe 120. 000 0. 000
LF 120. 000 5, 400. 00
45. 00000 120. 000 5, 400. 00
0195 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 inch MGS) 1, 563. 000 0. 000
LF 1, 523. 000 44,167. 00
29. 00000 1, 523. 000 44,167.00
0200 606-01370 *Transition Type 3G 4.000 0. 000
EACH 4.000 7,760. 00
1, 940. 00000 4.000 7,760. 00
0205 606-01385 *Transition Type 3J 2.000 0. 000
EACH 2.000 2,660. 00
1, 330. 00000 2.000 2, 660. 00
0210 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 5, 820. 00
2,910. 00000 2.000 5, 820. 00
0215 607-00010 *Corner and Line Brace Post 18. 000 0. 000
EACH 18. 000 3, 600. 00
200. 00000 18. 000 3, 600. 00
0220 607-01000 *Fence Barbed Wre with Metal Posts 5, 343. 000 1,917.000
LF 3, 426. 000 10, 278. 00

3. 00000 5, 343. 000 16, 029. 00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21012-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0011 11: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 607-11525 *Fence (Plastic) 1, 800. 000 1, 774. 000
LF 0. 000 0. 00
4. 00000 1,774.000 7,096. 00
0230 609-60011 *Curb Type 6 (Section M 1, 715. 000 0. 000
LF 1, 715. 000 17, 150. 00
10. 00000 1, 715. 000 17, 150. 00
0235 612-00041 *Del i neator (Flexible) (Type I) 74.000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0240 612-00043  *Delineator (Flexible) (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
61. 00000 0. 000 0.00
0245 615-00030  Enbankment Protector Type 3 8. 000 0. 000
EACH 8. 000 24, 000. 00
3, 000. 00000 8. 000 24, 000. 00
0250 621-00411 *Structure Tenporary Access Road (Location 1) 1. 000 1.000
LS 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
0255 625-00000 *Construction Surveying 1. 000 0.980
LS 0.020 600. 00
30, 000. 00000 1. 000 30, 000. 00
0260 626- 00000 *Mbobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
440, 000. 00000 1. 000 440, 000. 00
0265 626-01102 *Public Infornmation Services (Tier I1) 1. 000 0.900
LS 0.100 3, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0270 627-00011 *Pavement Mar ki ng Paint (Waterborne) 76. 000 0. 000
GAL 0. 000 0. 00
56. 00000 0. 000 0.00
0275 627-00013  *Pavenent Marking Paint (H gh Build) 38. 000 0. 000
GAL 0. 000 0. 00

61. 00000 0. 000 0. 00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21012-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0011 11: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 629-01002  *Survey Monunent (Type 2) 16. 000 0. 000
EACH 16. 000 7,200. 00
450. 00000 16. 000 7,200. 00
0285 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1.000 450. 00
0290 629-01110 *Locate Monuments 10. 000 0. 000
HOUR 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0295 630- 00000 *Fl aggi ng 300. 000 29. 000
HOUR 0. 000 0. 00
26. 00000 29. 000 754. 00
0300 630-00007 *Traffic Control Inspection 285. 000 255. 000
DAY 0. 000 0. 00
230. 00000 255. 000 58, 650. 00
0305 630-00012 *Traffic Control Management 37.000 25. 000
DAY 0. 000 0. 00
510. 00000 25.000 12, 750. 00
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0315 630-80338 *Barricade (Type 3 M D) (Tenporary) 18. 000 8. 100
EACH 0. 000 0. 00
510. 00000 8. 100 4,131.00
0320 630-80341  *Construction Traffic Sign (Panel Size A) 180. 000 126. 000
EACH 0. 000 0. 00
56. 00000 126. 000 7,056. 00
0325 630-80342  *Construction Traffic Sign (Panel Size B) 33.000 29.700
EACH 0. 000 0. 00
66. 00000 29.700 1, 960. 20
0330 630-80344  *Construction Traffic Sign (Special) 110. 000 96. 300
SF 0. 000 0. 00

12. 00000 96. 300 1, 155. 60



CONTI D:

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80363

0355

630- 80380

0360

700- 70010

0365

700- 70011

0370

700-70012

0375

700- 70016

0380

700- 70019

0385 700- 70060

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

F/' A Adjust Utilities

I ncentive

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRICE

5. 000

EACH
8, 670. 00000
2.000

EACH
200. 00000
125. 000

EACH
41. 00000
0. 000

EACH
51. 00000
100. 000

EACH
10. 00000
6, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
-6, 870. 940

FA
1. 00000
-818. 810

FA
1. 00000
-7,588. 780

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
0. 000
4.500

0. 000
0. 000
0. 000

77.400
0. 000
77.400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-6,870. 940
-6,870.940

-749.730
-69. 080
-818. 810

0. 000
-7,588.780
-7,588.780

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 12/ 20/ 2019

-6, 870.

-69.

-7,588.

.00

.00

.00

.00

.00

.00

.00

94

78

.00

11:09:51

AMOUNT

39, 015.

3,173.

-6, 870.

-818.

-7,588.

00

.00

40

.00

.00

.00

.00

94

81

78

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21012-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0011 11: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 700-70120 F/A Maintain County Roads 15, 000. 000 5, 625. 000
FA 0. 000 0.00
1. 00000 5, 625. 000 5, 625. 00
0395 700-70380 F/A Erosion Control 2, 406. 780 2, 406. 780
FA 0. 000 0. 00
1. 00000 2, 406. 780 2, 406. 78
0540 502-02010 Dynamic Pile Test 2.000 2.000
EACH 0. 000 0.00
3, 500. 50000 2.000 7,001. 00
0545 403-34751 HVA (& SX) (75) (PG 64-28) CMO 003 4, 874.000 0. 000
TON 4,783.190 444, 836. 67
93. 00000 4,783.190 444, 836. 67

CAT 0200 CURRENT AMI $ 1,970,857.35$% 716, 246.43 $ 1, 834, 245. 28
CAT NO0300 0300 L-22-LL

0400 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0405 206-00000  *Structure Excavation 1, 301. 000 1, 301. 000
cY 0. 000 0. 00
18. 00000 1, 301. 000 23, 418. 00
0410 206- 00065 Structure Backfill (FlowFill) 446. 000 446. 000
cY 0. 000 0. 00
170. 00000 446. 000 75, 820. 00
0415 206-00100 *Structure Backfill (Cass 1) 387. 000 387. 000
cY 0. 000 0. 00
47.00000 387. 000 18, 189. 00
0420 206-01500  Cof f erdam 2. 000 2.000
LS 0. 000 0. 00
70, 000. 00000 2.000 140, 000. 00
0425 403-34851 *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00

93. 00000 0. 000 0.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21012-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0011 11: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0430 420-00102  *Geotextile (Erosion Control) (Class 1) 2,032. 000 2, 032. 000
Sy 0. 000 0.00
5. 00000 2,032. 000 10, 160. 00
0435 502-11489 Steel Piling (HP 14x89) 421. 440 421. 440
LF 0. 000 0. 00
92. 00000 421. 440 38,772.48
0440 503-00060 *Drilled Shaft (60 Inch) 389. 000 389. 000
LF 0. 000 0. 00
930. 00000 389. 000 361, 770. 00
0445 506-00212 *Riprap (12 Inch) 1, 565. 000 1, 565. 000
cY 0. 000 0. 00
98. 00000 1, 565. 000 153, 370. 00
0450 506-00236 *Ri prap (36 Inch) 700. 000 700. 000
cY 0. 000 0. 00
160. 00000 700. 000 112, 000. 00
0455 513- 00690 Bridge Drain (Special) 4. 000 4. 000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
0455 MATERI AL ALLOWANCE Bri dge Drain 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0460 515-00120  *Waterproofing (Menbrane) 3, 095. 000 0. 000
SY 3, 095. 000 46, 425. 00
15. 00000 3, 095. 000 46, 425. 00
0465 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
210. 00000 80. 000 16, 800. 00
0465 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0. 00
0470 601-03040 *Concrete Class D (Bridge) 1, 160. 000 1, 160. 000
cY 0. 000 0.00

650. 00000 1, 160. 000 754, 000. 00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21012-BI D ESTI MATE RUN
PRQIECT: FBRO71A- 018 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0470 MATERI AL ALLOWANCE Conc, CL D 0. 000
cy 0. 000 0. 00
32. 88966 0. 000 0. 00
0475 601- 05035 *Concrete O ass S35 214. 000 214.000
cY 0. 000 0. 00
1, 090. 00000 214.000 233, 260. 00
0480 601-05050 *Concrete C ass S50 44.000 44.000
cy 0. 000 0. 00
1, 100. 00000 44.000 48, 400. 00
0485 601-05900 Concrete Self Consolidating 4.500 4.000
cY 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0490 601-06300  Cenent G out 142.000 135. 000
CF 0. 000 0.00
180. 00000 135. 000 24, 300. 00
0495 602-00000 Rei nf orcing Steel 126, 160. 000 126, 160. 000
LB 0. 000 0. 00
1. 00000 126, 160. 000 126, 160. 00
0500 602-00020 Rei nforcing Steel (Epoxy Coated) 319, 420. 000 319, 420. 000
LB 0. 000 0. 00
1. 00000 319, 420. 000 319, 420. 00
0505 603-10060 6 Inch Corrugated Steel Pipe 68. 000 68. 000
LF 0. 000 0. 00
25. 00000 68. 000 1, 700. 00
0510 606-11030 Bridge Rail Type 10M 1, 402. 000 1, 402. 000
LF 0. 000 0. 00
150. 00000 1, 402. 000 210, 300. 00
0510 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0515 613-01300 3 Inch Electrical Conduit (Plastic) 1, 443. 000 1, 443. 000
LF 0. 000 0. 00

4. 00000 1, 443. 000 5,772.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21012-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0011 11: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0520 618-00163 Prestressed Concrete | (BT63) 2, 588. 000 2, 588. 000
LF 0. 000 0. 00
250. 00000 2,588. 000 647, 000. 00
0520 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00
140. 08000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 3,692,596.48 % 46,425.00% 3, 689, 836. 48
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
61, 700. 00000 1. 000 61, 700. 00
0530 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0535 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,290. 00000 2.000 4,580. 00
CAT 0400 CURRENT AMT $ 80, 580. 00 $ 0.00% 80, 580. 00

PRQJECT TOTAL CURRENT AMI $ 5,744,033.83$% 762,671.43$ 5,604, 661. 76



